

We are pleased to report that we have successfully completed all four projects of our mitigation plan prior to our (amended) end date of October 20, 2022. At the time of the last report, submitted on September 30, we reported completing the first three projects and provided evidence and artifacts of our outcomes.

Since then, we worked with City of Naperville to wrap up our fourth and final project: online preservation resource for the community of Naperville. Earlier in the summer, we met with representatives from our partners including the City of Naperville, Naperville Preservation, Inc., and Naper Settlement, to discuss what the content of this site should be. We all agreed the City of Naperville would take the lead on curating the content and hosting the information on their website.

As of October 3, the Naperville preservation resource webpage has been live. The site includes links to local resources like the historic preservation ordinance, municipal code requirements for historic preservation, and the Naperville Historic Preservation Commission's Historic Building Design and Resource Manual, among others. There are also links to external state and federal resources like Landmarks Illinois, the Illinois Historic Preservation Division, and the National Registry of Historic Places. In addition, the site features a Naperville Historic District ArcGIS StoryMap that displays designated local landmarks and Naperville's federal historic district.

<https://www.naperville.il.us/about-naperville/historic-district/>

